Work Program - FY 04/05 thru FY 06/07 Roadway Capital Projects Updated: 04/19/06
STUDY DESIGN RIGHT OF WAY CEl CONSTRUCTION
Roadway Name PM From To Consultants | CEI | Contractors Start Draft Final Start 30% 60% 90% 100% Final Start End Start End Start End
AS/400 Design CEl Scheduled Actual Actual Actual Actual Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Substantial |~ Actual
Minor Projects
1916-21  |Richmond Ave Ken Al 4 Box Culverts METRIC Al APEC 10/3/05 10/10/05 3/31/06 3/31/06
1916-22 |Beardall Ave Segment | Ken Steve Ave Kentucky St PEC CElI'l CON 1 12/1/06 12/1/07 2/1/07 12/1/07
1916-23 |Red Bug Lake Road Brett Steve |Willa Springs Dr Red Willow Plaza PEC K&S CFE 1/4/05 1/4/05 7/15/05 7/15/05 9/2/05 9/2/05 10/14/05 10/7/05 10/14/05 10/7/05 1/1/06 12/15/06 6/5/06 2/1/07
1916-25 |West Crystal Dr. Eric Al @ Lakeview Dr. Culvert TEI Al SCHULLER 4/18/05 10/1/05 11/15/05 5/1/06 4/6/06
1916-29 |Old Mims Road Eric Bob |CR 426 S Jungle St HDR Bob APEC 7/15/05 5/2/05 5/2/05 11/10/05 11/10/05 2/24/06 2/24/06 3/10/06 3/10/06 3/23/06 3/23/06 6/24/06 11/24/06
1916-30 |Slavia Road Ken Bob |@ SR 426 HDR Bob JcB 2/14/05 2/14/05 7/6/05 7/6/05 8/29/05 8/29/05 9/26/05 9/26/05 10/12/05 10/12/05 6/1/06 10/31/06
1916-36 |CR 431 (Orange Blvd) Eric Steve |CR 46-A SR 46 PEC CEl 2 CON 2 9/1/05 9/19/05 5/30/06 8/15/06 10/24/06 12/29/06 9/1/06 12/31/07 4/1/07 12/31/07
1916-40 |Country Club Road Ken Steve |Rantoul Lane CR 46A INWOOD CEI2 CON 2 1/3/06 1/3/06 4/12/06 4/12/06 6/21/06 8/17/06 9/18/06 1/8/07 711107
1916-38 |Vihlen Rd Brett Brett METRIC K&S JCB 10/1/05 10/10/05 3/31/06 3/24/06
No CIP# |CR 46A Brett @ US 17-92 11/1/06 7/1/07
1916-43 |Rinehart Road Ken Steve |@ CR46 A INWOOD CElI'Ll CON 1 11/16/05 11/16/05 1/31/06 1/31/06 4/13/06 2/7/06 2/15/06 2/15/06 3/3/06 3/3/06 4/24/06 5/12/06 8/15/06 2/5/07
1916-44 |Lake Mary Blvd - LT lanes Brett Steve |Sun Drive Lake Emma K& S CElI'Ll CON 1 11/10/06 11/10/05 1/30/06 2/1/06 3/15/06 3/15/06 4/5/06 4/17/06 4/5/06 4/17/06 12/1/06 3/1/07
1920-01 |Markham Woods Road Antoine E E Williamson Lake Mary Blvd K& S 12/12/05 12/16/05 2/13/06 2/10/06
1916-46 SR 426 Co-Co Steve |Tuskawilla Rd SR 417 METRIC CEl 2 CON 2 2/24/06 4/28/06 5/17/06 7/1/06 2/1/07 2/1/07 2/1/08 5/1/07 2/1/08
No CIP# [SR 436 Brett @ Balmy Beach Road 11/1/06 2/1/07
No CIP# [SR 436 Eric @ Hunt Club Bivd 11/1/06 7/1/07
No CIP# [SR 436 Co-Co @ Maitland Ave 11/1/06 7/1/07
1916-48 [SR 436 Brett Steve |@ Howell Branch Road PEC CElI'1l CON 1 1/12/06 1/23/06 3/31/06 5/8/06 3/13/06 5/8/08 9/1/06 7/1/06 7/1/07 11/1/06 7/1/07
1916-52 |CR 426 Co-Co CR419 |SR46 INWOOD 3/1/06 6/30/06
Upsala Curve Brett 11/1/06 2/1/07
Markham Woods Road Ken Lake Mary Bivd |Markham Rd 11/1/06 2/28/07
Major Projects
0057-01  |Airport Blvd. Phase Il Jerry M. Us 17-92 CR 46A PBS&J 5/15/95 5/15/95 12/15/05 12/15/05 8/27/00 8/27/00 3/5/03 3/5/03 12/18/05 PBS&J 11/18/08 1/18/06 10/18/08
0061-01  |Airport Blvd. Phase Il Jerry M. CR 46A SR 46 Inwood 5/18/95 5/18/95 9/2/05 9/2/05 8/15/00 8/15/00 4/1/04 4/1/04 12/18/05 PBS&J 11/18/08 1/18/06 10/18/08
2284-01  |Airport Extension Dave N. SR 46 CR15 RS&H 2/18/05 2/18/05 11/30/07
0062-01  |Bunnell Road Dave N. Eden Park Road SR 434 Inwood 12/12/00 12/12/00 4/30/03 4/30/03 4/13/04 4/13/04 10/11/05 12/21/05 10/1/07 2/1/10
0058-01 |C-15 Jerry M. SR 46 US 17-92 (SR600) BSA 12/27/99 12/27/99 2/14/06 5/1/06 6/28/07 7127107 10/29/09
0114-01 |CR 46A Phase Il Jerry M. Country Club Old Lake Mary Rd PEC 5/16/96 5/16/96 1/30/06 10/17/00 10/17/00 6/26/03 6/26/03 12/22/05 HDR 7/22/07 2/22/06 6/22/07
0063-01 |Chapman Road Jerry M. SR 426 SR 434 PEC 12/16/91 12/16/91
0107-01 |E. Lake Mary Blvd. Seg Il B | Steve K. Ohio Ave. SR 415 Earth Tech 6/28/00 6/28/00 712104 712/04 3/29/02 3/29/02 6/30/04 6/30/04 2/7/05 URS 10/29/06 3/7/05 3/7/05 1/5/07
0077-01 |Eden Park Dave N. Bunnell Rd Orange County Metric 10/4/04 10/4/04 2/13/04 2/13/04 4/13/04 4/13/04 10/11/05 2/28/06 10/1/07 2/1/10
0124-01  |Lake Drive Jerry M. Seminole Bivd Tuskawilla Road Lochrane 711/96 711/96 8/30/04 8/30/04 3/27/02 3/27/02 1/13/05 1/13/05 2/18/06 K&s 4/18/08 12/15/05 3/18/08
0541-01 |Lake Emma Road Jerry M. Longwood Hills Sand Pond BSA 5/30/96 5/30/96 6/28/06 2/8/01 2/8/01 9/31/07 10/31/07 4/30/09
0137-01 |Sand Lake Road Jerry M. Hunt Club Blvd SR 434 PEC 4/1/01 4/1/01 11/30/05 6/30/06 7/28/07 11/1/09 3/1/12
0146-01  |Wymore Road Dave N. Orange County SR 436 HNTB 7/18/04 7/18/04 9/29/06 10/15/06 2/24/08 10/1/09 2/1/12
2262-01  |New Oxford Rd Brett Oxford Rd SR 436 TBD 8/1/06 5/1/07 5/1/07 8/1/08
Collector Safety and Capacity Enhancement Projects
1916-18 |Celery Ave Antoine Mellonville Ave SR 415 CPH
1916-18 WO #3 Antoine Al Box Culvert CPH Al SCHULLER 2/13/06 3/31/06
1916-18 WO #5 Antoine Bob CPH Bob APEC 5/2/05 6/27/05 9/17/05 9/27/05 11/2/05 2/14/06 3/17/06 3/16/06 6/1/06 2/28/07
1920-01 |Markham Woods Road Antoine Bill E E Williamson Springs Landing INWOOD HNTB CFE 10/1/05 10/17/05 10/1/06
1920-02 |Lake Emma Road Antoine Bill Lake Mary Centre |Sand Pond Rd METRIC CPH | JOHN CARLO 2/1/05 2/28/05 4/30/06
1920-03 |E Lake Brantley Road Antoine Steve |Wekiva Spgs Rd SR 434 AVCON JEA | SOUTHLAND 3/1/05 2/28/05 3/1/06 1/5/06
1920-07 |Wekiva Springs Road Antoine Steve |Wekiva Lane Sabal Palm Dr AVCON AB. CON 2 4/8/05 10/24/05 11/14/05 11/29/05 1/23/06 2/14/06 2/14/06 8/1/06 8/1/07
1920-08 |Wekiva Springs Road Co-Co Fox Valley County Line MSCwW
1920-08 WO #2 Co-Co Steve |Turn Lanes MSCw CElI'l CON 1 717105 3/20/06 3/20/06 4/17/06 4/28/06 6/1/06 9/30/06
1920-08 WO #3 Co-Co Al Pedestrian Bridge MSCw Al CON 1 4/3/06 4l7/06 5/8/06 5/19/06 1/1/07 9/30/07
1920-08 WO #4 Co-Co Al MSCw Al CON 1 6/19/06 7124/06 8/4/06 2/1/07 6/1/07
1920-10 [Celery Ave Ken Bob  |Sanford Ave Mellonville Ave METRIC Bob JCB 6/22/05 6/22/05 7/15/05 7/20/05 8/12/05 8/12/05 9/9/05 9/9/05 11/7/05 11/7/05 3/20/06 3/20/06 8/17/06
1920-14 |Bear Lake Road Brett Steve |County Line SR 436 BSA CEl 2 CON 2 8/15/05 8/16/05 10/3/05 10/3/05 11/16/05 5/22/06 8/15/06 10/3/06 11/13/06 8/15/06 12/31/07 3/1/07 12/31/07
State Road Projects
2263-01 |SR 436 Interchange Co-Co Steve |@ Red Bug Lake Rd URS CEl 2 CON 2 9/20/03 8/31/05 8/31/05 2/1/06 7/27/06 2/1/07 7/19/07 11/8/07 1/17/08 1/17/08 1/8/10 4/8/10 716112 7/12/10 716112
2053-02 SR 434 Co-Co Steve |Montgomery Rd 1-4 INWOOD CEl 2 CON 2 6/4/04 2/22/06 2/27/06 6/5/06 7/31/06 8/1/06 7/31/08 10/31/08 1/27/11 1/30/09 1/27/111
2053-03 [SR 434 Brett Steve |I-4 Rangeline Rd BSA CEl 2 CON 2 1/20/06 715106 11/2/06 3/14/07 5/24/07 7/20/07 1/1/08 12/28/09 4/1/10 6/25/12 6/29/10 6/25/12
No CIP# SR 434 Co-Co Rangeline Rd CR 427 1/2/08 12/29/09 12/30/09 12/27/11 4/11/12 6/24/14 6/27/12 6/24/14
1;:::8; SR 434 Co-Co SR 414 North of SR 436 HNTB 4/10/06
[LEGEND |
CEI1 |Continuing Contract for Minor CEI 1
CEI2 [Open Bid
CON 1 |[Continuing Contract for Minor Construction
CON2_|Open Bid




